
Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

General Project Information

Planning Section

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project?

Drivers:   CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project?

DOE Project Manager:   

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

256,400 19,519 14,708 10,808 23,389 4,360 16,269 38,412 60,264 33,19315,959240,441 19,519PBS Baseline (current 
year dollars)

235,649 19,519 14,708 10,586 22,437 4,096 14,971 34,621 53,199 28,69913,294222,355 19,519PBS Baseline 
(constant 1999 
dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

7,858 656 1,191 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

6,254

6,517 533 948 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

5,296

7,858 656 1,191 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

6,254

6,517 533 948 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

5,296

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

256,400 19,519 14,708 10,808 23,389 4,360 16,269 38,412 60,264 33,19315,959240,441 19,519PBS EM Baseline 
(current year dollars)

235,649 19,519 14,708 10,586 22,437 4,096 14,971 34,621 53,199 28,69913,294222,355 19,519PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

K-1070 G-Pit and Concrete Pad - Issue RAR to Regs 
for Review

OR423-001 7/2/2001 Y7/1/1999

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 196,611

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 196,611

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

1/18/2011

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

K-1070A Contaminated Burial Ground - Issue D1 
RDR/RAWP to Regs for Review

OR423-002 12/22/1999 Y11/30/1999

K-1070A Contaminated Burial Ground - Issue D1 
Remedial Action Report to Regs for Review

OR423-003 10/2/2001 Y9/28/2001

ETTP Site Wide Record of Decision - Issue RI Report 
to Regs for Review

OR423-004 1/29/1999 Y1/29/1999

ETTP Site Wide Record of Decision - Issue FS Report 
to Regs for Review

OR423-005 5/28/1999 Y5/31/1999

ETTP Site Wide Record of Decision - Issue Proposed 
Plan to Regs for Review

OR423-006 12/28/1999 Y12/31/1999

ETTP Site Wide Record of Decision - Issue ROD to 
Regs for Review

OR423-007 6/30/2000 Y6/30/2000

ETTP Site Wide Record of Decision - Issue RD Work 
Plan to Regs for Review

OR423-008 12/27/2000 Y1/31/2001

ETTP Footprint Reduction - Submit D1 RAR Report to 
Regs for Review

OR423-009 5/8/2006

ETTP Footprint Reduction - Submit D1 RDR/RAWP 
to Regs for Review

OR423-010 6/27/2005

K-25 Spoils Area - Submit Draft RAR (D1) to Regs for 
Review

OR423-011 2/11/2009

K-25 Spoils Area - Submit Draft RAWP (D1) to Regs 
for Review

OR423-012 2/11/2008

K-25/K-27/K-29 Soil - Submit Draft RAR (D1) to 
Regs for Review

OR423-013 2/11/2009

K-25/K-27/K-29 Soil - Submit Draft RAWP (D1) to 
Regs for Review

OR423-014 2/11/2008

K-1131 Neutralization Pile - Submit D1 RAR Report 
to Regs for Review

OR423-015 8/7/2006
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

K-1131 Neutralization Pile - Submit D1 RDR/RAWP 
to Regs for Review

OR423-016 6/8/2005

K-1131 Soil - Submit D1 RAR Report to Regs for 
Review

OR423-017 8/7/2006

K-1131 Soil - Submit D1 RDR/RAWP to Regs for 
Review

OR423-018 6/8/2005

K-1232 Lagoon Soil - Submit D1 RAR Report to Regs 
for Review

OR423-019 7/12/2006

K-1232 Lagoon Soil - Submit D1 RDR/RAWP to Regs 
for Review

OR423-020 5/4/2005

K-1410 Soil - Submit D1 RAR Report to Regs for 
Review

OR423-021 3/29/2006

K-1410 Soil - Submit D1 RDR/RAWP to Regs for 
Review

OR423-022 4/5/2005

K-770 Scrap - Submit D1 RAR Report to Regs for 
Review

OR423-023 4/19/2005

K-770 Scrap - Submit D1 RDR/RAWP to Regs for 
Review

OR423-024 4/1/2004

K-720 Soil - Submit D1 RAR Report to Regs for 
Review

OR423-025 6/15/2005 Y6/15/2005

K-720 Soil - Submit D1 RDR/RAWP to Regs for 
Review

OR423-026 4/1/2004

K-725/K-726 Soil - Submit D1 RAR Report to Regs 
for Review

OR423-027 4/18/2005

K-725/K-726 Soil - Submit D1 RDR/RAWP to Regs 
for Review

OR423-028 3/4/2004

K-770 Embayment Pond - Submit D1 RAR Report to 
Regs for Review

OR423-029 4/9/2009
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

K-770 Embayment Pond - Submit D1 RDR/RAWP to 
Regs for Review

OR423-030 4/2/2008

ETTP F-08 Lab Soil - Submit D1 RAR Report to Regs 
for Review

OR423-031 4/19/2005

ETTP F-08 Lab Soil - Submit D1 RDR/RAWP to Regs 
for Review

OR423-032 4/1/2004

K-1070-F Construction Spoils Area - Submit D1 RAR 
Report to Regs for Review

OR423-033 3/21/2005

K-1070-F Construction Spoils Area - Submit D1 
RDR/RAWP to Regs for Review

OR423-034 4/1/2004

K-901 South - Submit D1 RAR Report to Regs for 
Review

OR423-035 3/22/2007

K-901 South - Submit D1 RDR/RAWP to Regs for 
Review

OR423-036 4/4/2006

K-901 North - Submit D1 RAR Report to Regs for 
Review

OR423-037 4/5/2007

K-901 North - Submit D1 RDR/RAWP to Regs for 
Review

OR423-038 4/4/2006

K-1066-K Soil - Submit D1 RAR Report to Regs for 
Review

OR423-039 6/18/2007

K-1066-K Soil - Submit D1 RDR/RAWP to Regs for 
Review

OR423-040 4/4/2006

K-895 Cylinder Soil - Submit D1 RAR Report to Regs 
for Review

OR423-041 3/22/2007

K-895 Cylinder Soil - Submit D1 RDR/RAWP to Regs 
for Review

OR423-042 4/4/2006

K-1401 Acid Line - Submit Draft RAR (D1) to Regs 
for Review

OR423-043 11/11/2002
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

K-1004-J/K-1004-L Tank and Vault - Submit Draft 
RAR (D1) to Regs for Review

OR423-044 11/11/2004

K-1004-J/K-1004-L Tank and Vault - Submit Draft 
RAWP (D1) to Regs for Review

OR423-045 2/11/2004

K-1004-D Soil - Submit Draft RAR (D1) to Regs for 
Review

OR423-046 11/10/2004

K-1004-D Soil - Submit Draft RAWP (D1) to Regs for 
Review

OR423-047 2/11/2004

K-1420 Soil - Submit Draft RAR (D1) to Regs for 
Review

OR423-048 11/11/2010

K-1420 Soil - Submit Draft RAWP (D1) to Regs for 
Review

OR423-049 4/8/2009

K-1407/1417 Soil - Submit Draft RAR (D1) to Regs 
for Review

OR423-050 11/11/2005

K-1407/1417 Soil - Submit Draft RAWP (D1) to Regs 
for Review

OR423-051 2/11/2005

K-1413 Process Line & Pit - Submit Draft RAR (D1) 
to Regs for Review

OR423-052 11/11/2005

K-1413 Process Line & Pit - Submit Draft RAWP (D1) 
to Regs for Review

OR423-053 2/11/2005

K-1035 Acid Pit - Submit Draft RAR (D1) to Regs for 
Review

OR423-054 11/11/2005

K-1035Acid Pit - Submit Draft RAWP (D1) to Regs 
for Review

OR423-055 2/11/2005

ETTP Misc Tanks - Submit Draft RAR (D1) to Regs 
for Review

OR423-056 11/10/2006

ETTP Misc Tanks - Submit Draft RAWP (D1) to Regs 
for Review

OR423-057 2/13/2006
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Mitchell Branch Sediments - Submit Draft RAR (D1) 
to Regs for Review

OR423-058 11/10/2006

Mitchell Branch Sediments - Submit Draft RAWP 
(D1) to Regs for Review

OR423-059 2/13/2006

K-1099 Blair Quarry - Submit Draft RAR (D1) to Regs 
for Review

OR423-060 11/10/2006

K-1099 Blair Quarry - Submit Draft RAWP (D1) to 
Regs for Review

OR423-061 2/13/2006

K-1070G Burial Ground - Submit Draft RAR (D1) to 
Regs for Review

OR423-062 11/10/2006

K-1070G Burial Ground - Submit Draft RAWP (D1) to 
Regs for Review

OR423-063 2/10/2006

K-1070 C/D Burial Ground - Submit D1 RDR/RAWP 
to Regs for Review

OR423-064 6/1/2004

K-1070 C/D Burial Ground - Submit D1 Remedial 
Action Report to Regs for Review

OR423-065 5/2/2006

K-861 Basin - Submit Draft RAR (D1) to Regs for 
Review

OR423-066 11/10/2004

K-861 Basin - Submit Draft RAWP (D1) to Regs for 
Review

OR423-067 2/11/2004

K-1064 Soil - Submit Draft RAR (D1) to Regs for 
Review

OR423-068 11/11/2005

K-1064 Soil - Submit Draft RAWP (D1) to Regs for 
Review

OR423-069 2/11/2005

Poplar Creek Soils - Submit Draft RAR (D1) to Regs 
for Review

OR423-070 11/11/2005

Poplar Creek Soils - Submit Draft RAWP (D1) to Regs 
for Review

OR423-071 2/11/2005
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ETTP Remedial Action - D&D Fund - Project Start OR423-072 10/1/1996

Unstabilized Pond Waste - MET SITE TRTMNT 
PLAN MILESTONE FY00 (1.4M KG's)

OR423-073 9/29/2000

Unstabilized Pond waste - MET SITE TRTMNT PLAN 
MILESTONE FY01 (1.4M KG's)

OR423-074 9/28/2001

Unstabilized Pond Waste - Site Treatment Plan (1.4M 
kg's)

OR423-075 9/30/2002

ETTP Remedial Action - D&D Fund - Project End OR423-076 1/18/2011

K-1070-A Contaminated Burial Ground - Issue RD 
Work Plan to Regs for Review

OR423-077 2/1/1999 Y2/15/1999

ETTP Remedial Action - D&D Fund Mission 
Completion

OR423-078 1/18/2011

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

K-1070 G-Pit and Concrete Pad - 
Issue RAR to Regs for Review

OR423-001  

K-1070A Contaminated Burial 
Ground - Issue D1 RDR/RAWP to 
Regs for Review

OR423-002  

K-1070A Contaminated Burial 
Ground - Issue D1 Remedial 
Action Report to Regs for Review

OR423-003  

ETTP Site Wide Record of 
Decision - Issue RI Report to Regs 
for Review

OR423-004  

ETTP Site Wide Record of 
Decision - Issue FS Report to Regs 

OR423-005  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

for Review

ETTP Site Wide Record of 
Decision - Issue Proposed Plan to 
Regs for Review

OR423-006  

Y 4 11ETTP Site Wide Record of 
Decision - Issue ROD to Regs for 
Review

OR423-007  

ETTP Site Wide Record of 
Decision - Issue RD Work Plan to 
Regs for Review

OR423-008  

ETTP Footprint Reduction - 
Submit D1 RAR Report to Regs 
for Review

OR423-009  

ETTP Footprint Reduction - 
Submit D1 RDR/RAWP to Regs 
for Review

OR423-010  

K-25 Spoils Area - Submit Draft 
RAR (D1) to Regs for Review

OR423-011  

K-25 Spoils Area - Submit Draft 
RAWP (D1) to Regs for Review

OR423-012  

K-25/K-27/K-29 Soil - Submit 
Draft RAR (D1) to Regs for Review

OR423-013  

K-25/K-27/K-29 Soil - Submit 
Draft RAWP (D1) to Regs for 
Review

OR423-014  

K-1131 Neutralization Pile - 
Submit D1 RAR Report to Regs 
for Review

OR423-015  

K-1131 Neutralization Pile - OR423-016  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Submit D1 RDR/RAWP to Regs 
for Review

K-1131 Soil - Submit D1 RAR 
Report to Regs for Review

OR423-017  

K-1131 Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-018  

K-1232 Lagoon Soil - Submit D1 
RAR Report to Regs for Review

OR423-019  

K-1232 Lagoon Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-020  

K-1410 Soil - Submit D1 RAR 
Report to Regs for Review

OR423-021  

K-1410 Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-022  

K-770 Scrap - Submit D1 RAR 
Report to Regs for Review

OR423-023  

K-770 Scrap - Submit D1 
RDR/RAWP to Regs for Review

OR423-024  

K-720 Soil - Submit D1 RAR 
Report to Regs for Review

OR423-025  

K-720 Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-026  

K-725/K-726 Soil - Submit D1 
RAR Report to Regs for Review

OR423-027  

K-725/K-726 Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-028  

K-770 Embayment Pond - Submit 
D1 RAR Report to Regs for Review

OR423-029  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

K-770 Embayment Pond - Submit 
D1 RDR/RAWP to Regs for 
Review

OR423-030  

ETTP F-08 Lab Soil - Submit D1 
RAR Report to Regs for Review

OR423-031  

ETTP F-08 Lab Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-032  

K-1070-F Construction Spoils 
Area - Submit D1 RAR Report to 
Regs for Review

OR423-033  

K-1070-F Construction Spoils 
Area - Submit D1 RDR/RAWP to 
Regs for Review

OR423-034  

K-901 South - Submit D1 RAR 
Report to Regs for Review

OR423-035  

K-901 South - Submit D1 
RDR/RAWP to Regs for Review

OR423-036  

K-901 North - Submit D1 RAR 
Report to Regs for Review

OR423-037  

K-901 North - Submit D1 
RDR/RAWP to Regs for Review

OR423-038  

K-1066-K Soil - Submit D1 RAR 
Report to Regs for Review

OR423-039  

K-1066-K Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-040  

K-895 Cylinder Soil - Submit D1 
RAR Report to Regs for Review

OR423-041  

K-895 Cylinder Soil - Submit D1 
RDR/RAWP to Regs for Review

OR423-042  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

K-1401 Acid Line - Submit Draft 
RAR (D1) to Regs for Review

OR423-043  

K-1004-J/K-1004-L Tank and 
Vault - Submit Draft RAR (D1) to 
Regs for Review

OR423-044  

K-1004-J/K-1004-L Tank and 
Vault - Submit Draft RAWP (D1) 
to Regs for Review

OR423-045  

K-1004-D Soil - Submit Draft 
RAR (D1) to Regs for Review

OR423-046  

K-1004-D Soil - Submit Draft 
RAWP (D1) to Regs for Review

OR423-047  

K-1420 Soil - Submit Draft RAR 
(D1) to Regs for Review

OR423-048  

K-1420 Soil - Submit Draft RAWP 
(D1) to Regs for Review

OR423-049  

K-1407/1417 Soil - Submit Draft 
RAR (D1) to Regs for Review

OR423-050  

K-1407/1417 Soil - Submit Draft 
RAWP (D1) to Regs for Review

OR423-051  

K-1413 Process Line & Pit - 
Submit Draft RAR (D1) to Regs 
for Review

OR423-052  

K-1413 Process Line & Pit - 
Submit Draft RAWP (D1) to Regs 
for Review

OR423-053  

K-1035 Acid Pit - Submit Draft 
RAR (D1) to Regs for Review

OR423-054  

K-1035Acid Pit - Submit Draft OR423-055  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

RAWP (D1) to Regs for Review

ETTP Misc Tanks - Submit Draft 
RAR (D1) to Regs for Review

OR423-056  

ETTP Misc Tanks - Submit Draft 
RAWP (D1) to Regs for Review

OR423-057  

Mitchell Branch Sediments - 
Submit Draft RAR (D1) to Regs 
for Review

OR423-058  

Mitchell Branch Sediments - 
Submit Draft RAWP (D1) to Regs 
for Review

OR423-059  

K-1099 Blair Quarry - Submit 
Draft RAR (D1) to Regs for Review

OR423-060  

K-1099 Blair Quarry - Submit 
Draft RAWP (D1) to Regs for 
Review

OR423-061  

K-1070G Burial Ground - Submit 
Draft RAR (D1) to Regs for Review

OR423-062  

K-1070G Burial Ground - Submit 
Draft RAWP (D1) to Regs for 
Review

OR423-063  

K-1070 C/D Burial Ground - 
Submit D1 RDR/RAWP to Regs 
for Review

OR423-064  

K-1070 C/D Burial Ground - 
Submit D1 Remedial Action 
Report to Regs for Review

OR423-065  

K-861 Basin - Submit Draft RAR 
(D1) to Regs for Review

OR423-066  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

K-861 Basin - Submit Draft 
RAWP (D1) to Regs for Review

OR423-067  

K-1064 Soil - Submit Draft RAR 
(D1) to Regs for Review

OR423-068  

K-1064 Soil - Submit Draft RAWP 
(D1) to Regs for Review

OR423-069  

Poplar Creek Soils - Submit Draft 
RAR (D1) to Regs for Review

OR423-070  

Poplar Creek Soils - Submit Draft 
RAWP (D1) to Regs for Review

OR423-071  

YETTP Remedial Action - D&D 
Fund - Project Start

OR423-072  

Unstabilized Pond Waste - MET 
SITE TRTMNT PLAN 
MILESTONE FY00 (1.4M KG's)

OR423-073  

Unstabilized Pond waste - MET 
SITE TRTMNT PLAN 
MILESTONE FY01 (1.4M KG's)

OR423-074  

Unstabilized Pond Waste - Site 
Treatment Plan (1.4M kg's)

OR423-075  

YETTP Remedial Action - D&D 
Fund - Project End

OR423-076  

K-1070-A Contaminated Burial 
Ground - Issue RD Work Plan to 
Regs for Review

OR423-077  

YETTP Remedial Action - D&D 
Fund Mission Completion

OR423-078  

Performance Measure Metrics

Page 15 of 34

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0133

Project OR-423 / ETTP Remedial Action - D&D Fund

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Actual
Pre-1997

Actual
1997

RS

Assess. 6.00 133.00 12.00157.00157.00 0.00 6.00NR 6.00 6.00

RS

Cleanup 42.00 5.00156.00133.00 23.00 6.00 13.017.00NR 1.00

Fac.

Decom.- Assess. 2.00 4.006.006.00 0.00NF 1.00 2.00

Fac.

Decom- Cleanup 1.004.002.00 2.00NF 1.00

MLLW

Storage 0.0M3

MLLW

Comm. Disp. 0.000.00 0.00M3 0.00 0.00

LLW

Storage 0.0M3

Rem. Waste

Disposed 1,438.00 1,114.00 4,564.00 1,678.008,894.808,894.80 0.00 0.00100.80M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

35.00 15.00 3.00 19.00 1.00Cleanup NR 13.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 2.00 168.00

RS

Cleanup NR 4.00 168.00

Fac.

Decom.- Assess. NF 1.00 8.00

Fac.

Decom- Cleanup NF 1.00 8.00

MLLW

Storage M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF

Fac.

1.00 2.00Decom- Cleanup NF

MLLW

0.00Storage M3 0.00

MLLW

Comm. Disp. M3

LLW

0.00 0.00Storage M3 0.00

Rem. Waste

Disposed M3
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

MLLW

Comm. Disp. M3 1,113.00

LLW

Storage M3

Rem. Waste

Disposed M3 6,342.80

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0104 RAIMS Unit #322 \ K-710 Sludge Beds and 
Imhoff Tanks

2000 2000 2000 2/23/19982000 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1992

ORTN N0105 RAIMS Unit #1376 \ K-1070 Pits 1995 1995 20009/30/1995 YWaste/Pits 1992

ORTN N0106 RAIMS Unit #200 \ K-1414 Garage Diesel 
Tank

1988 9/30/1988 Approved9/30/1988 NTanks/Underground 
Storage Tanks

1992

ORTN N0107 RAIMS Unit #1377 \ K-1071 Concrete Pad 1995 1995 20009/30/1995 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0108 RAIMS Unit #125 \ K-1070-C/D Classified 
Burial Ground

1997 1997 1999 7/15/19986/25/1997 1999 YWaste/Pits 1992

ORTN N0111 RAIMS Unit #71 \ K-1007-P2 Pond 1995 1995 20009/30/1995 YLiquid Surface 
Impoundments/Holding 
Ponds

1992

ORTN N0113 RAIMS Unit #61 \ K-1004-L Recirculating 
Cooling Water Lines

2000 2000 NSpills and 
Leaks/Pipeline Leaks

1992

ORTN N0114 RAIMS Unit #148 \ K-1210 Recirculating 
Cooling Water Lines

2000 2000 NSpills and 
Leaks/Pipeline Leaks

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0119 RAIMS Unit #184 \ K-1407 Contaminated 
Debris

1997 1997 1999 7/15/19986/25/1997 1999 YWaste/Landfills 1992

ORTN N0120 RAIMS Unit #124 \ K-1070-B Old Classified 
Burial Ground

1997 1997 1999 7/15/19986/25/1997 1999 YWaste/Landfills 1992

ORTN N0121 RAIMS Unit #189 \ K-1407-C Soil Piles 2000 2000 YWaste/Miscellaneous 
Surface Debris

1992

ORTN N0128 RAIMS Unit #209 \ K-1420 Tank/Drain Lines 2000 2005 2005 YSpills and 
Leaks/Pipeline Leaks

1992

ORTN N0129 RAIMS Unit #197 \ K-1413 Treatment 
Basins/Process Lines

2000 2005 2005 YTanks/Underground 
Storage Tanks

1992

ORTN N0133 RAIMS Unit #88 \ K-1035 Acid Pits/Drain 
Lines

2000 2000 YWaste/Pits 1992

ORTN N0134 RAIMS Unit #128 \ K-1070-G Burial Ground 2000 2000 YWaste/Landfills 1992

ORTN N0138 RAIMS Unit #174 \ K-1401 Acid Line 2000 2003 2003 YSpills and 
Leaks/Pipeline Leaks

1992

ORTN N0139 RAIMS Unit #32 \ Building 569 Heavy 
Equipment Shop

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0140 RAIMS Unit #105 \ K-1048 Tire and Battery 
Shop

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0142 RAIMS Unit #104 \ K-1047 Motor Pool 
Repair Shop

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0143 RAIMS Unit #100 \ K-1044 Heavy 
Equipment Repair Shop

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0144 RAIMS Unit #391 \ T-27/T-5 Pipe Welding 
Shop

2002 2003 2003 NDispersed Surface 
Contamination/Land 

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Farms

ORTN N0145 RAIMS Unit #164 \ K-1236 Paint Shop 2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0146 RAIMS Unit #389 \ T-17 Light Equipment 
Garage

2002 2003 2003 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0148 RAIMS Unit #108 \ K-1055 Gasoline/Diesel 
Station

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0149 RAIMS Unit #42 \ J.A. Jones Disposal Area 2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0150 RAIMS Unit #384 \ Round House Road 2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0151 RAIMS Unit #132 \ K-1098-C Asphalt Plant 2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0153 RAIMS Unit #41 \ J.A. Jones Cleaning Area 2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0154 RAIMS Unit #33 \ Building 665 Steam Shed 2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0155 RAIMS Unit #390 \ T-21 Oil/Grease Station 2002 2003 2003 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0156 RAIMS Unit #102 \ K-1045-A Waste Oil 
Burning Pit

2000 2000 2005 NWaste/Burn Pits 1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0158 RAIMS Unit #153 \ K-1218 Coded 
Chemicals Storage Facility

2002 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0159 RAIMS Unit #244 \ K-27/29 Recirculating 
Cooling Water Lines Leak Sites

2000 2000 NSpills and 
Leaks/Pipeline Leaks

1992

ORTN N0162 RAIMS Unit #193 \ K-1410 Neutralization 
Pits/Drain Lines

2000 2004 Pending2004 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

1992

ORTN N0165 RAIMS Unit #233 \ K-25 Site North Trash 
Slope

2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

1992

ORTN N0171 RAIMS Unit #250 \ K-300 Area Service 
Station

2002 2003 2003 NTanks/Underground 
Storage Tanks

1992

ORTN N0172 RAIMS Unit #353 \ K-802 Gasoline Storage 
Tank (UST)

2000 2005 2005 NBuildings & 
Equipment/Equipment

1992

ORTN N0173 RAIMS Unit #122 \ K-1070-A Landfarm 1997 2000 Approved2/10/1997 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0175 RAIMS Unit #123 \ K-1070-A Old 
Contaminated Burial Ground

1999 1999 2001 Pending9/8/1998 2001 YWaste/Landfills 1992

ORTN N0176 RAIMS Unit #377 \ K-901-A Holding Pond 1996 1996 2000 5/18/19993/6/1996 1999 NLiquid Surface 
Impoundments/Holding 
Ponds

1992

ORTN N0177 RAIMS Unit #378 \ K-901-A North Disposal 
Area

2000 2000 YWaste/Miscellaneous 
Surface Debris

1992

ORTN N0178 RAIMS Unit #376 \ K-901 South Waste 
Disposal Area

2000 2000 Pending YWaste/Miscellaneous 
Surface Debris

1992

ORTN N0180 RAIMS Unit #340 \ K-770 Contaminated 
Debris

2000 2000 YAbove Ground Material 
/ Waste/Debris Piles

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0181 RAIMS Unit #34 \ Building F-29 Gasoline 
Station

2001 2001 2002 2002 NTanks/Underground 
Storage Tanks

1992

ORTN N0182 RAIMS Unit #45 \ K-722 Area Roads 2000 2000 YDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0183 RAIMS Unit #341 \ K-770 Scrap Metal Yard 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

1992

ORTN N0185 RAIMS Unit #36 \ Duct Island Road 1997 2000 Pending11/12/199
6

NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0186 RAIMS Unit #127 \ K-1070-F Construction 
Spoil Area

2000 2000 NWaste/Miscellaneous 
Surface Debris

1992

ORTN N0187 RAIMS Unit #35 \ Demolition Materials 
Placement Area

2000 2000 NWaste/Miscellaneous 
Surface Debris

1992

ORTN N0188 RAIMS Unit #135 \ K-1099 Blair Quarry 1997 2000 Pending12/24/199
6

YSurface and 
Groundwater/Groundwa
ter Plumes

1992

ORTN N0190 RAIMS Unit #31 \ Building 526 Heavy 
Equipment Shop

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0191 RAIMS Unit #385 \ S-21 Happy Valley 
Service Station

2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0192 RAIMS Unit #232 \ K-25 Site Contractor's 
Spoil Area

2000 2000 NWaste/Miscellaneous 
Surface Debris

1992

ORTN N0196 RAIMS Unit #37 \ F-05 Laboratory Burial 
Ground

2000 2000 YMiscellaneous/Other 1992

ORTN N0197 RAIMS Unit #39 \ F-08 Laboratory 2000 2000 YDispersed Surface 
Contamination/Land 

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Farms

ORTN N0198 RAIMS Unit #30 \ Building 523 Grease 
Burial Site

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0199 RAIMS Unit #26 \ 600 Series Oil Storage 
Area

2001 2001 2001 2001 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0200 RAIMS Unit #27 \ 695/687 Oil Storage 
Operations

2001 2001 2002 2002 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0201 RAIMS Unit #25 \ 518 Main Substation 2001 2001 2001 2001 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0216 RAIMS Unit #359 \ K-861 Cooling Tower 
Basin

2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0219 RAIMS Unit #369 \ K-892-J Cooling Tower 
Basin

2000 2000 NDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N0226 RAIMS Unit #365 \ K-892-G Cooling Tower 
Basin

2000 2000 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0254 RAIMS Unit #137 \ K-1131 Neutralization 
Pile

2000 2004 2004 YWaste/Ditches 1992

ORTN N0270 RAIMS Unit #116 \ K-1066-B Cylinder 
Storage Yard, Northeast K-1423, Residual 
Soil Contamination

2000 2005 2005 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0271 RAIMS Unit #119 \ K-1066-E Cylinder 
Storage Yard, North K-832, Residual Soil 
Contamination

2000 2005 2005 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0272 RAIMS Unit #120 \ K-1066-J Cylinder 
Storage Yard, North K-25, Residual Soil 
Contamination

2000 2005 2005 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0273 RAIMS Unit #121 \ K-1066-K Cylinder 
Storage Yard Pad & Soil

2000 2005 2005 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0315 RAIMS Unit #77 \ K-1024 Dilution Pit 2000 2000 Pending YLiquid Surface 
Impoundments/Holding 
Ponds

1992

ORTN N0675 RAIMS Unit #367 \ K-892-H Cooling Tower 
Basin

2000 2000 NBuildings & 
Equipment/Other 
Buildings

1996

ORTN N0685 RAIMS Unit #1857 \ Unstabilized Pond 
Waste

1995 1995 2004 Pending9/30/1995 2004 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1996

ORTN N0700 RAIMS Unit #2310 \ K-1417-B Drum 
Storage Yard

1998 2001 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0719 RAIMS Unit #1548 \ Powerhouse Knoll 
Study Area (#21a)

2000 2000 NMiscellaneous/Other

ORTN N0720 RAIMS Unit #1546 \ Duct Island Study Area 
(#21b)

2000 2000 NMiscellaneous/Other

ORTN N0721 RAIMS Unit #1547 \ Contractor's Road 
Study Area (#21c)

2000 2002 2000 2002 NMiscellaneous/Other

ORTN N0722 RAIMS Unit #1549 \ Wheat Knoll Study 
Area (#21d)

2000 2000 NMiscellaneous/Other

ORTN N0841 RAIMS Unit #210 \ K-1420 Waste Oil 
Storage Pad

2000 2000 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1996

ORTN N0858 RAIMS Unit #1374 \ K-1070-A 1999 1999 2001 Pending9/8/1998 2001 NSurface and 1996
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Contaminated Burial Ground Groundwater 
Plume

Groundwater/Groundwa
ter Plumes

ORTN N0930 RAIMS Unit #161 \ K-1232 Chemical 
Recovery Facility Basins/ Drain Lines

2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0931 RAIMS Unit #172 \ K-1303 Mercury 
Distillation and Recovery Unit Soils

2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1135 RAIMS Unit #252 \ K-25 Ducts 2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1137 RAIMS Unit #2528/K-1024 Pit, Process 
Lines and Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1138 RAIMS Unit #2529/K-1025-A Rad Source 
Control Building Slab & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1139 RAIMS Unit #2530/K-1025-B Drum 
Warehouse Slab & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1140 RAIMS Unit #2531/K-1025-C WSU 
Haz/Mixed Waste Slab & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1141 RAIMS Unit #2532/K-1025-D Rad Source 
Control Building Slab & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1142 RAIMS Unit #2534/K-1025-E Warehouse 
Slab & Soils

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1143 RAIMS Unit #2535/K-1066-D Tanker 
Storage Facility Slab

2000 2007 2007 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1144 RAIMS Unit #2536/K-1201 Compressor 
Building Slab

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1145 RAIMS Unit #2537/K-601 Site Service 
Office & Training Room Slab & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1146 RAIMS Unit #2538/K-1031 Storage Building 
Slab, Drain Lines & Soil

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles
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ORTN N1147 RAIMS Unit #2539/K-1031-A Slab & 
Interior Drains

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1148 RAIMS Unit #2540/K-1066-E Pad & Soil 2000 2007 2007 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1149 RAIMS Unit #2542/K-413 Slab & Storm 
Drains

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1150 RAIMS Unit #2543/K-731 Building Sumps 2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1151 RAIMS Unit #2544/K-27 North Storm Drains 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1152 RAIMS Unit #2545/K-27/K-29 Ducts 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1153 RAIMS Unit #2546/K-27 South Storm Drains 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1154 RAIMS Unit #2547/K-1401 Ducts 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1155 RAIMS Unit #2548/K-1134-B HF Storage 
Tank

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1156 RAIMS Unit #2549/K-1231 K-27 Machine 
Shop Slab, Soil & Drains

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1157 RAIMS Unit #2550/K-1232 Chemical 
Recovery Lagoon Basin, Soil & Piping

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1158 RAIMS Unit #2551/K-1232-A Equalization 
Pit Basin, Soil & Piping

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1159 RAIMS Unit #2552/K-1232-B Holding 
Basin, Soil & Piping

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1160 RAIMS Unit #2553/K-1232-B2 Holding 
Basin, Soil & Piping

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles
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ORTN N1161 RAIMS Unit #2554/K-1232-C Neutralization 
Pit Basin, Soil & Piping

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1162 RAIMS Unit #2555/K-1232/1131 Road Soil 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1163 RAIMS Unit #2556/K-131 Maintenance 
Shop Slab, Storm Drains & Soil

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1164 RAIMS Unit #2557/K-1410 Nickel Plating 
Facility Slab

2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1165 RAIMS Unit #2558/K-722 Uncontaminated 
Scrap Metal Yard

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1166 RAIMS Unit #2559/K-722 Soil 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1167 RAIMS Unit #2560/K-770 Soil 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1168 RAIMS Unit #2561/Duct Island Ducts 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1169 RAIMS Unit #2562/Building 526 Equipment 
Shop Slab & Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1170 RAIMS Unit #2563/J.A. Jones Maintenance 
Complex Tanks & Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1171 RAIMS Unit #2564/K-711 Soils 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1172 RAIMS Unit #2565/K-725 Building Slab & 
Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1173 RAIMS Unit #K-72566/25-A Cooling Tower 
Slab & Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1174 RAIMS Unit #2617\K-770 Embayment Pond 
Area

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles
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ORTN N1175 RAIMS Unit #2618\Powerhouse Ducts 2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1176 RAIMS Unit #2619\Storm Drains 890 2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1177 RAIMS Unit #2620\Storm Drains DD-
7801830

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1178 RAIMS Unit #2622\F-08 Laboratory Soils 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1180 RAIMS Unit #2567/K-895 Cylinder Soil 2000 2007 2007 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1181 RAIMS Unit #2568/K-1004-L Underground 
Tank

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1182 RAIMS Unit #2569/K-1015 Laundry Pit and 
Slab

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1183 RAIMS Unit #2570/K-861-J Cooling Tower 
Basin

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1184 RAIMS Unit #2571/K-761-J Cooling Tower 
Basin

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1185 RAIMS Unit #2572/K-1064 Drum Storage 
and Burn Area Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1186 RAIMS Unit #2573/K-1064 Salvage Material 
Yard Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1187 RAIMS Unit #2574/K-1064-D Truck 
Loading Facility Surface Structures and Soils

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1188 RAIMS Unit #2575/K-1064-G Drum 
Deheading Facility Slab and Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1189 RAIMS Unit #2576/K-1421 Contaminated 
Soil

2000 2002 2002 NAbove Ground Material 
/ Waste/Debris Piles
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ORTN N1190 RAIMS Unit #2623\K-1413 Laboratory Slab 
& Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1191 RAIMS Unit #2577/K-1301 Nitrogen 
Production

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1192 RAIMS Unit #2624\K-1302 Fluorine Storage 
Building Slab & Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1193 RAIMS Unit #172 \ K-1303 Mercury 
Distillation Recovery Unit Slab & Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1194 RAIMS Unit #2578/K-1035 Maintenance 
Office Building Slab

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1195 RAIMS Unit #2579/K-1035/K-1036 Ducts 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1196 RAIMS Unit #2580/K-1059 Materials 
Warehouse Slab

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1198 RAIMS Unit #2582/Mitchell Branch South 
Ducts

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1199 RAIMS Unit #2583/Storm Drain System 2 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1200 RAIMS Unit #2584/K-1004-A Laboratory 
Slab

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1201 RAIMS Unit #2585/K-1004-B Laboratory 
Slab

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1202 RAIMS Unit #2586/K-1004-D Laboratory 
Slab

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1203 RAIMS Unit #2587/K-1004-H Liquified Gas 2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1204 RAIMS Unit #2588/K-1004-J Centrifuge 
Development Laboratory Slab

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles
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ORTN N1205 RAIMS Unit #2589/K-1004-L RCW Line 
Contaminated Soils

2000 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1207 RAIMS Unit #2590/K-731 Switchyard Shed 
Sumps

2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1208 RAIMS Unit #2625\K-710 Imhoff Tank 
Contaminated Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1209 RAIMS Unit #2591/K-1420 Slab, Basement 
and Soils

2000 2010 2010 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1210 RAIMS Unit #2592/K-1419 Sludge Fixation 
Plant Pad and Soil

2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1211 RAIMS Unit #2593/K-1407-C/K-1417 Soil 
(Rusty's Mountain)

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1212 RAIMS #2594/K-1417-A Drum Storage Yard 
Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1213 RAIMS Unit #2595/K-1417-B Drum Storage 
Yard Soil

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1214 RAIMS Unit #2596/K-1407-A Neutralization 
Pit/Tank Excavation

2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1215 RAIMS Unit #2610 \ K-1131 Feed and Tails 
Building Slab & Floor Drain Lines

2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1216 RAIMS Unit #2612 \ K-1004 Area 
Laboratory Drain

2000 2002 2002 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1217 RAIMS Unit #2626\K-1007 Ducts 2000 2002 2002 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1218 RAIMS Unit #2607/K-1007-P1 Pond 2000 2002 2002 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1219 RAIMS Unit #2597/K-1095 Paint Shop Soil 2000 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

1999
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ORTN N2019 RAIMS Unit #2374 \ K-1070 C/D Landfarm 2000 2003 1/23/19982003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2020 RAIMS Unit #2375 \ K-1070 C/D Surface 
Water and Sediment

2000 2003 1/23/19982003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2021 RAIMS Unit #2332 \ K-1515-C Lagoon 2000 2002 2002 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2023 RAIMS Unit #1553 \ Perimeter Road Fill Area 2000 20057/20/1998 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3037 RAIMS Unit #1544 \ Lambert Quarry NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3042 RAIMS Unit #1541 \ Cooper Road Bend 2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3045 RAIMS Unit #1381 \ K-1417 Concrete Block 
Casting Facility (associated with R033)

2000 2003 2003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N4018 RAIMS Unit # 2635 \ K-1007-P3, P4 & P5 
Ponds

2002 2002 NLiquid Surface 
Impoundments/Holding 
Ponds

Facility Decommissioning

No
Action

Site 
Code

RSF
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Change
Flag

Description
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Assess.
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Fore.
Assess.
Year
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Year
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Comp.
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Comp.
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Year
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ORTN N0115 RAIMS Unit #58 \ K-1004-J 
Vaults

2000 2009 2009 YBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1992

ORTN N0117 RAIMS Unit #57 \ K-1004-J 
Underground Tanks

2000 2009 2009 YBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1992

ORTN N0132 RAIMS Unit #89 \ K-1035 
Gasoline Station

1995 9/30/19959/30/1995 NTanks\Underground 
Storage Tanks

1992
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Retrieved Waste Sorting

ORBW-14

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Facility Decommissioning
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Deac.
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ORTN N0179 RAIMS Unit #1452 \ K-725 
Beryllium Building

1997 1997 2000 8/25/199910/1/1996 1999 N\ Non-Nuclear 
Facility

1992

ORTN N0208 RAIMS Unit #87 \ K-1031-A 
Building (K-1031 Power and 
Utilities Storage Facility)

1997 1997 2000 8/25/199910/1/1996 1999 Y\ Non-Nuclear 
Facility

1992

ORTN N0847 RAIMS Unit #387 \ South Plant 
Area Lab Drain Lines

2000 2000 NSpills and 
Leaks\Pipeline Leaks

1996

ORTN N1129 RAIMS Unit #1849 \ K-901 
Clinch River Pumping Station

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N2022 RAIMS Unit #2342 \ K-705-C 
Intake Tunnel

2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Noninvasive Technologies to Identify Leaking Utilities

ORHY-03

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment

ORHY-19

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment

ORHY-20

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA
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